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I. INTRODUCTION

A. Request for Funding

The Quapaw Tribe Environmental Office (QTEO) is requesting financial funding assistance from the U.S.
Environmental Protection Agency (EPA) Region VI to fund the remediation and restoration of Elm Creek
Distal Zone, Distal 13 for a four (4) year period between September 1, 2015 and August 31, 2019 in
Federal Fiscal Years (FY) 2015 through 2018. This request is made pursuant to the provisions of the
Comprehensive Environmental Response, Compensation and Liability Acts as amended, 42 United States
Code §9601 to 9675. This cooperative agreement contributes to the attainment of environmental results
under Compass Program Results Code 303DD2 as noted in EPA’s Strategic Plan, Goal 3: Cleaning Up
Communities and Advancing Sustainable Development, by enabling Tribes to lead or participate in
Superfund cleanups, and to consult with EPA before, during, or after Superfund Cleanup activities as
provided in CERCLA §121(f). -

The QTEO’s funding request for $9,573,717 will allow for the remediation of the Distal 13 Site in a
manner consistent with EPA’s Record of Decision (ROD) for Operable Unit No. 4 (OU4) at the Tar
Creek Superfund Site. This funding request has been prepared in accordance with 40 CFR Part 35 Subpart
O, Sections 36.6100 through 36.6120. The required grant application forms (e.g., SF-424 Application for
Federal Assistance, Assurances Non-Construction Programs Certification, Certification Regarding”
Lobbying, etc.) are provided in Attachment A.

On October 1, 2013, the EPA implemented the policy entitled “Policy to Assure Competency of
Organizations Generating Environmental Measurement Data under Agency Assistance Agreements”.
This policy applies to the Quapaw Tribe of Oklahoma Environmental Office (QTEO) and any grantee
receiving an assistance agreement that is expected to exceed a total value of over $200,000 (in federal
funding) and is generating or using environmental data in the agreement. The QTEO has demonstrated
competency through the maintenance of quality assurance project plans for data collection activities for
various EPA grants including, but not limited to, Section 106 and Section 319 of the Clean Water Act,
Section 103 of the Clean Air Act, several remedial response cooperative agreements and inter-agency
agreements (Distal 8, Distal 6a, Distal 13 Distal Package), and the existence of an EPA-approved Quality
Management Plan.

B. Background

Through the EPA Region VI General Assistance Program (GAP), the Quapaw Tribe Environmental
Office was established on October 1, 1997. In June of 1998, the Quapaw Tribal Chairman and the EPA
Region VI Administrator signed a Tribal Environmental Agreement (TEA), which established a formal
agreement between the Tribe and the EPA to address the issues raised regarding the environmental
protection of Quapaw Tribal land. As a result of that process, the Tribal Environmental Office is working
toward the remediation of Tribal land on the Tar Creek Superfund Site in such a manner which protects
human health, the environment, and the cultural heritage of the Quapaw people.

The Quapaw Tribe is currently administering an EPA Superfund management assistance grant under
an existing Superfund support agency cooperative agreement. The Tribe entered into this support agency
cooperative agreement with EPA Region VI in 2001. This management assistance grant has enabled the
Tribe to provide ‘meaningful and substantial involvement” in the decisions related to the development
and implementation of the OU4 ROD. Working together with EPA and other stakeholders on Tar
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Creek issues over the past 12 years has enabled the QTEO to develop the technical capacity required to
administer a remedial response cooperative agreement.

Recent remedial response activities (Distal 6a, Distal 8, Beaver Creek North (CP 060)) have enhanced the
Tribe’s technical capacity to perform work under the Superfund Program, and will benefit as addltlonal
work is being implemented at the Tar Creek Superfund Site.

The following personnel are employed by the QTEO:

Environmental Director — Tim Kent, P.G,

Assistant Director/Environmental Engineer — Craig Kreman, E.I
Environmental Grants Manager — Tammy Arnold
Environmental Specialist IT — Susie Attocknie

Environmental Specialist I — Cathy Sloan

Environmental Technician I — Ally Ricky

II. PROJECT NARRATIVE

A. Site Description

The Tar Creek Superfund Site is a former lead and zinc mining area in Ottawa County,
Oklahoma, located within the Oklahoma portion of the Tri-State Mining District, which covers parts of
Oklahoma, Kansas, and Missouri. The Tar Creek Superfund Site includes an area (approximately 40
square miles) in northern Ottawa County where lead and zinc mining operations were conducted and any
area where a hazardous substance from mining or milling in Ottawa County has been stored or disposed.
The Tar Creek Superfund Site is bound on the north by the Kansas state line and includes, among other
areas, the cities of Commerce, North Miami, and Quapaw, including the former towns of Plcher and
Cardin.

The Distal 13 Site is located west of S 560 County Road just north of Commerce, Oklahoma within
Operable Unit 4 Elm Creek Distal Zone and is classified as Distal Zone 13. The Distal 13 Package
includes two (2) fine tailings ponds (FT006 and FT007), five (5) chat bases (CB026, CB027, CB028,
CB028-S01, CB030, CB031), and two chat piles (CP008, CP009), a segment of railroad ballast consisting
of source material, and a total of five (5) known mine shafts, and four (4) known cased borings at this site.
Distal 13 is located within Region 22 E, Township 29 N, Section 36. Contaminated mine and mill wastes,
also known as source material, in the form of chat, fine tailings, flotation tailings, and development rock,
all in varying amounts, have affected both soil and water at the Distal 13 Site. This proposed remedial
response will address only source material (both marketable and unmarketable) and affected transition
zone (TZ) soils, and will consider the recommendations of the EPA’s Optimization Report. The
contaminants of concern (COCs) at the Distal 13 Site are lead, zinc, and cadmium. Detailed maps of the
areas of proposed remedial action are attached in Attachment B. It should be noted that many these maps
were generated by EPA’s contractor and show source material quantities that were based on previous site
characterization activity. However, QSA has conducted extensive follow-up sampling and measuring of
source material at the site and quantities shown on the referenced maps generated by EPA’s contractor
will require updating before they are incorporated into site specific plans.

Chat-laden surface water runoff from the Distal 13 site has contributed to water quality 1mpa1rment in
Elm Creek. Ground water quality in the Elm Creek watershed has also been impacted by mining. Of the
two main aquifers in the region, the shallow Boone and the deeper Roubidoux, mining activities were
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confined to the overlying Boone. Thus, the Boone aquifer is the primary source of subsurface ground
water contamination. Once the extensive network of mine workings filled with water, the water
became acidic and laden with metals. The underlying Roubidoux aquifer is the principal source of
drinking water in the region.

B. Site-Specific Statement of Work

In order to complete the remediation of the Distal 13 site, the Tribe anticipates completing the following
two major tasks:

Task 1: Tribal Project Management

The Tribe will be performing the remedial response activity related to the cleanup of the Distal 13 Site;
the QTEO will be responsible for the management of the Cooperative Agreement grant and for general
project management and oversight of contractors, including the analytical laboratory contractor.
Accordingly, the Tribe, in coordination with the EPA, will ensure the quality and effectiveness of the
remedial action. The Tribe anticipates that more time and effort will be required of Tribal staff
during the first 18 months and last 8 months of the 4 year project period. Consequently, the
percentage of time required for each staff person to complete work plan tasks is as subdivided into Year
1 through 4 subcategories.

Below is a list of the primary tasks that the QTEO will undertake in overall project management,
followed by a list of, QTEO staff and the corresponding percentage of their time that is
anticipated to be spent on that task for years 1 through 4 of the project.

Generation of Requests for Proposals (RFPs): This may include RFPs for the engineering support
contractor as well as the analytical laboratory contractor that will be assisting the QTEO.

Environmental Director’s Time: Yearl= 5% | Year2= 0% | Year3= 0% | Yeard= 0%
Environmental Engineer’s Time: Year1= 4% | Year2= 0% | Year3= 0% | Yeard= 0%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% | Year3= 0% | Year4= (0%
Environmental Technician’s Time: Yearl1= 0% | Year2= 0% | Year3= 0% | Year4= 0%

Development and administration of contracts: This may involve negotiating and reviewing contracts, once
contractors, if required, are selected. The Tribe’s attorney will be involved in this process.

Environmental Director’s Time: Year1= 2% | Year2= 2% | Year3= 2% | Yeard= 2%
Environmental Engineer’s Time: Year1= 4% | Year2= 0% | Year3= 0% | Year4= 0%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% [ Year3= 0% | Year4d= (0%
Environmental Technician’s Time: Year1= 0% ]| Year2= (0% | Year3= (0% | Year4= (0%
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On-site inspection. This will include having a representative of the Tribe periodically on site
to ensure that work complies with the plans and specifications as reviewed and approved by EPA. On-site
personnel representing the Tribe will be qualified and experienced in inspection of remediation projects
and will be familiar enough with the engineering plans and all other project related documents (i.e.
QA/QC plans, and Health and Safety Plan, SWPPP, SAP, SOPs, etc.) to ensure contractor compliance
with the requirements in these documents. On-site personnel shall keep daily logs and take photographs
of site activity.

Environmental Director’s Time- Yearl= 2% | Year2= 2% | Year3= 2% | Yeard= 2%
Environmental Engineer’s Time: Yearl= 3% | Year2= 5% | Year3= 1% | Yeard= 1%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% | Year3= 0% | Year4= 0%
Environmental Technician’s Time: Year1= 5% | Year2= 5% | Year3= 1% | Year4= 1%

Document review. This will include review of submittals from QSA, engineering consultant if applicable,
and analytical lab (progress reports, engineering drawings, work measurement, pay requests, lab results,
inspection reports, photographs, etc.).

Environmental Director’s Time. Year1= 6% | Year2= 2% | Year3= 1% | Year4= %
Environmental Engineer’s Time: Year1= 9% | Year2= 2% | Year3= 1% | Yeard= 1%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% | Year3= 0% | Year4= 0%
Environmental Technician’s Time: Year1= 0% | Year2= 0% | Year3= 0% | Year4= (%

Meetings: QTEO staff will participate in project related meetings including periodic daily tailgate
meetings, progress meetings, safety meetings, consultation meetings with EPA, and other meetings
as issues arise. This may include utilization of the engineering support contractor to represent the
Tribe when appropriate QTEO staff persons are unable to attend some meetings.

Environmental Director’s Time: Yearl= 2% | Year2= 2% | Year3= 1% | Yeard= 1%
Environmental Engineer’s Time: Year1= 2% | Year2= 2% | Year3= 1% | Yeard= 1%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% | Year3= 0% | Year4= 0%
Environmental Technician’s Time. Year1= 0% | Year2= 0% | Year3= 0% | Year4= (%

Coordination/consultation with, and reporting to, EPA: This will include ongoing communications and
meetings with EPA’s Remedial Project Manager (RPM) assigned to the project; and generating the
required quarterly reports.

Environmental Director’s Time: Year1= 5% | Year2= 5% | Year3= 2% | Year4= 2%
Environmental Engineer’s Time: Year 1= 4% | Year2= 4% | Year3= 2% | Year4= 2%
Environmental Grants Manager’s Time: | Year 1= 0% | Year2= 0% | Year3= 0% | Year4= 0%
Environmental Technician’s Time: Yearl= 0% | Year2= 0% | Year3= 0% | Year4= 0%
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Public Qutreach: This will include public meetings, newsletter articles, information
availability outreach efforts, and reporting to the Tribal Business Committee. The QTEO will provide
draft copies of outreach materials such as fact sheet or newsletters to the EPA’s RPM and Community
Involvement Coordinator prior to distribution for review and comment. The EPA should also be notified
of any schedule public meetings or outreach efforts.

Environmental Director’s Time: Year1= 1% | Year2= 1% | Year3= 1% | Yeard= 1%
Environmental Engineer’s Time: Year1= 1% | Year2= 1% | Year3= 1% | Year4= 1%
Environmental Grants Manager’s Time: | Year 1= 2% | Year2= 2% | Year3= 2% | Year4= 2%
Environmental Technician’s Time: Year1= 2% | Year2= 2% | Year3= 2% | Year4= 2%

Design, implementation and monitoring of soil amendments: It is anticipated that some monitoring of

the Distal 13 Site remediation will be required during the grant period to ensure that the remedies are
performing as designed before becoming operational. This will likely include sampling of soils and
vegetation.

Environmental Director’s Time: Year1= 0% | Year2= 5% | Year3= 2% | Yeard= 2%
Environmental Engineer’s Time: Year1= 0% | Year2= 4% | Year3= 2% | Year4= 2%
Environmental Grants Manager’s Time: | Year1= 0% | Year2= (0% | Year3= (0% | Year4= (%
Environmental Technician’s Time: Year1= 0% | Year2= 2% | Year3= 2% | Yeard= 2%

Grant administration: This will include, but not Ilimited to, budget tracking,
records/document management and storage, and communications with EPA grant administrative staff.

Environmental Director’s Time: Year1= 4% | Year2= 4% | Year3= 2% | Year4= 4%
Environmental Engineer’s Time: Year1= 4% | Year2= 4% | Year3= 2% | Year4= 4%
Environmental Grants Manager’s Time: | Year1= 10% | Year2= 8% | Year3= 8% | Year4= 10%
Environmental Technician’s Time: Yearl= 0% | Year2= 0% | Year3= 0% | Yeard= 0%

Summary of Time and Effort Required:

Environmental Director’s Time: Year1= 27% | Year2= 23% | Year3= 13% | Year4= 15%
Environmental Engineer’s Time: Year1= 31% | Year2= 22% | Year3= 10% | Year4= 12%
Environmental Grants Manager’s Time: | Year 1= 12% | Year2= 10% | Year3= 10% | Year4= 12%
Environmental Technician’s Time: Year 1= 7% | Year2= 9% | Year3= 5% | Yeard= 5%
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Task 1 Method:

The Tribal project management tasks listed above will be accomplished by utilizing QTEO staff in
accordance with their workload. The Tribe’s engineering support contractor will be utilized as
needed. All time and effort expended in completing these tasks shall be reported in the quarterly reports
to EPA. .

Task 1 Cost Estimate:

A summary of the estimated costs associated with the completion of Task 1 is included below in the table.

Subtask Description Subtask Cost
Tribal Project Management $477,182.00
TASK 1 TOTAL $477,182.00

Note 1: Includes personnel costs and fringe benefit costs for Quapaw Tribe staff, supplies, and indirect
costs. See Attachment C for budget narrative -on behalf of the Quapaw Tribe Environmental Office for
the Distal 13 Remedial Response Activities.

Task 1 Planned Schedule/Qutput:
It is anticipated that the Tribal project management tasks listed above will be conducted and completed
throughout the grant period according to the schedule established below. All activities related to
remediation of the Distal 13 Site, including Time and Effort (T&E) reports will be included in the
quarterly reports to EPA. ) |
Task 2: Site Remediation
Remedial activities at the Distal 13 Site shall consist of the follawing subtasks:

1. Preparation of site specific plans and pre-construction submittals, including material submittals,

health and safety related certifications, personnel related requirements, site specific work plans,

project engineering support, etc.

2. Mobilization, including installation of decontamination facilities, waste containment facilities,
scale house, construction trailers etc.

3. Site préparation, including pre-construction site survey, ingress/egress access road preparation
and construction, site clearing, work zone establishment, etc.

4. Removal, transportation, and disposition of source material (both marketable and unmarketable),
and waste materials. TZ soils will be addressed through the use of soil amendments.

5. Possible capping of source material deposits that extend below grade (this shall be done as
deemed appropriate, in consultation with EPA, during excavation activity).

6. Filling and capping of mine shafts, and cased borings, including cover construction over filled
mine shafts.
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7. Water management, including storm water best management practiées in protecting nearby
streams and waterways from potential runoff.

8. Sampling and analysis, including confirmation grid sampling to evaluate remedial action of
transition zone soils.

9. Site restoration, including follow-up monitoring of remediated areas and maintenance, as
needed, to address inadequacies of the remedy before it becomes operational. Use of soil
amendments for remediation, revitalization, and reuse of the site. Follow-up monitoring and
maintenance of soil amendment measures in evaluating performance measures in relation to the
ROD. This will likely include sampling of soil, water and vegetation (see Task 2 Method below).

10. Decontamination and demobilization, including intermediate decontamination before exiting the
exclusion zone, disposal of debris and rinsate, and deconstruct/demobilize all site facilities.

11. Preparation and operation of Central Mill Tailings Repository near Cardin, Oklahoma , including
operational costs of equipment (dozer, excavator, compactor, ect.) and costs for onsite personnel.

Task 2 Method:

This task shall be completed by the QTEO through its construction division, Quapaw Services Authority
(QSA), with the possible assistance of various contractors including an engineering support contractor
and a laboratory contractor who will be selected, as necessary, by the QTEO utilizing the tribes’ existing
procurement procedures which are consistent with the procurement requirements described in the Code of
Federal Regulations (40 CFR Part 35 Subpart O, Section 35.6550) for States and Tribes procuring
services funded by EPA through the Superfund program. The QTEO will send Request for Proposals
(RFP) to several qualified remediation related contractors as needed. Bids will be evaluated utilizing a
qualification-based grading system.

Monies requested with this grant application include time and effort of the QTEO and QSA to conduct
and assess soil amendment remedial activities at the Distal 13 Site. A recent shift in remedial action at the
Tar Creek Superfund Site has included possible soil amendment of elevated transitions zone soil
concentrations of contaminants of concern (lead, zinc, and cadmium) as the means of achieving the
requirements of the OU4 ROD. This differs from the normal remedial action of removing transition zone
soils that exhibit concentrations of COCs above remedial goals (lead = 500 mg/kg, zinc = 1100 mg/kg,
and cadmium = 10 mg/kg), and transporting them to an off-site chat repository located within the Tar
Creek Superfund Site. The EPA’s optimization team has recommended specific soil amendments, to be
applied to-the contaminated soils at the Site, and set technical performance measures (TPMs), for use in
demonstrating whether these soil amendments are functioning as designed to reduce contaminant mobility
and bioavailability. With the addition of appropriate soil amendments, metals (cadmium, lead, and zinc)
in the amended area are chemically precipitated and/or sequestered by complexation and sorption
mechanisms within the contaminated substrate. Metal availability to plants is minimized, and metal
leaching into ground water can be reduced. In certain cases, metal availability below the treated area is
also reduced. Native plant species or other species will be selected to re-vegetate the Site after application
of the soil amendments. The selection of plant species for amended soil will be based on the availability
of seed or seedlings, their ability to establish and grow in the newly created root zone, the species’
inability to translocate metals from roots into the above-ground biomass of the plant, and land use and
management considerations.
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Technical performance measures have the potential to be used collectively throughout the site if they
prove to be effective in remediating the contaminated soil. In that sense, a series of steps and procedural
processes will be established to guide the remedial action.

Task 2 Cost Estimate:

A summary of: the estimated costs associated with the completion of Task 2 is included below in the table.

Subtask Description Subtask Cost

Preparation of Site-Specific Plans, Pre-construction Submittals, & Project Engineering
Support $60,800
Site Mobilization $274,400
Site Preparation $333,795
Construction and Maintenance of Access Road $388,185
Removal, Transportation, & Disposal of Unmarketable Source Material, Waste Material, and

- $5,502,380
TZ Soils
Removal, Transportation, and Disposal of Marketable Source Material $880,000
Filling & Capping of Mine Shafts and Cased Borings $122,500
Water Management $129,500
Sampling and Analyses $61,400
Site Restoration (including soil amendments) $565,085
Decontamination and Demobilization $148,850
Repository’ $490,575
Pre-Operational Follow-Up Construction $49,000
Health and Safety Incentive (1% of Total Budget) $90,065
TASK 2 TOTAL $9,096,535

Notes:
1 — Assume site operation at the Central Mill Tailings Pond Repository at County Road 40.

It is important to note that all quantities of source material used to calculate the Cost Estimate for Task 2
are based on extensive site investigation activities, including backhoe pits and surveyed elevations of
above-grade source material accumulations. Calculations were made utilizing AUTOCAD software with
source material depths, elevations, and aerial extents as data inputs.

Attachment D provides a detailed spread sheet with the estimated costs broken out according to each
associated individual task comprising the overall ”Task 2”.

8|P£1ge
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Below is a table listing the planned schedule of remedial response activities at the Distal 13 site.
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Time

Task L. Proposed Proposed . Task
# Task Description StarP; Date EndpDate :::g,';;red Status'
1 Grant Award 09/01/2015 - - ' Pending
2a Develop Engineering Support RFP If necessary - - Pending
3a Solicit Bids for Eng. Support Contractor If necessary - - Pending
4a Solicit Bids for Analytical Lab Contractor As necessary - - Pending
4b Select Analytical Lab Contractor As necessary - - Pending

Develop Site-Specific Plans (Health & Safe .
5 Plan, Cgmuni‘;y Relations g{an, QAPP, eu?) 09/01/2015 | 10/01/2015 31 Pending
5b Select Engineering Support Contractor If necessary - - Pending |
7 Pre-Construction Meeting 10/01/2015 - - Pending |
8 Mobilization and Site Preparation 10/01/2015 10/21/2015 20 Pending |
9 Source Material Removal 10/22/2015 03/22/2016 150 Pending |
10 Stte Restoration Remedial Action’ 03/22/2016 03/22/2018 730 Pending |
11 Post-Construction Meeting/Final Walkthrough | 04/01/2018 - - Pending |
12 Decontamination/Demobilization 03/22/2016 04/01/2016 10 Pending
13 Remedy Monitoring 03/22/2016 | 03/22/2019 1,095 Pending
14 Develop and Finalize Remedial Action Report 03/22/2019 08/01/2019 130 Pending
15 Finalize Grant Close-out 08/01/2019 09/30/2019 60 Pending |
Notes:

1 - Site Restoration Remedial Action will include soil amendments as specified by EPA Optimization
Team’s Technical Performance Measures.

C. Lead Site Project Manager

The lead site project manager for the Distal 13 site remediation will be Mr. Tim Kent, Environmental
Director of the Quapaw Tribe Environmental Office (QTEO). The QTEO has coordinated with other
Tribal departments including, but not limited to, the Tribal Realty Department and the Tribal Historic
Preservation Department (THPO) in the process of planning the proposed remedial response activities.

D. Site-Specific Community Involvement Plan

A site-specific Community Involvement Plan (CIP) will be developed by the Quapaw Tribe, in
accordance with 40 CFR Part 35 Subpart O, Section 35.6105(a)(2)(iv). In accordance with the CIP, the
Tribe will prepare Fact Sheets for Tribal members, host informational meetings, and post a sign at the site
to inform the public about what is happening and where to call if they see any criminal activity or
trespassing on the site. The Quapaw Tribe of Oklahoma will comply with the community involvement
requirements described in EPA policy and guidance, and in the National Contingency Plan. This plan will
be updated as necessary to include activities described in this grant application.

E. Site-Specific Health and Safety Plan

A site-specific Health and Safety Plan (HSP) will be developed by the Quapaw Tribe and submitted to
EPA Region VI before field activities begin, in accordance with 40 CFR Part 35 Subpart O, Section
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35.6105(a)(2)(v). The HSP will ensure the protection of on-site personnel and area residents. This plan
will be updated as necessary to include activity described in this grant application.

F. Quality Assurance

The QTEO is well aware of EPA’s unwavering commitment to Quality Assurance and Quality Control
(QA/QC). The QTEO is equally committed to the generation of sound, scientific; quality assured data
along with the successful completion of quality projects. The QTEO is currently administering eight (8)
EPA grants under an existing EPA-approved Quality Management Plan (QMP). The QTEO will submit
site-specific pertinent QA/QC Plans, all of which will need to be approved by EPA before field work
begins. A Quality Assurance Project Plan (QAPP), Field Sampling Plan (FSP), Transportation Plan (TP),
and Storm Water Pollution Prevention Plan (SWPPP) will ensure the application of the soil amendments
and the associated implementation of the TPMs are addressed.

G. Schedule of Deliverables

Project deliverables will be both administrative and technical in nature. The administrative/grant
deliverables will include 1) quarterly reporting to the EPA-designated Project Officer on the progress
" made toward individual work plan tasks along with financial updates, 2) a final report documenting the
" successful completion of all work plan tasks, and 3) all other certifications and grant forms typically
required to successfully administer and close-out an EPA grant (i.e. FSR, MBE/WBE, etc.) The
technical/remediation deliverables will include: 1) periodic conference calls and meetings with the EPA-
designated Remedial Project Manager (RPM) to report on the progress made in planning,
implementing, and finishing the proposed remedial project, 2) a final walk through with EPA staff
and Tribal representatives prior to project close-out, and 3) a remedial action report upon project close-
out. The target dates for these project deliverables are incorporated into the proposed project timeline
in Section B.

1. OPTIMIZATION REVIEW ACKNOWLEDGEMENT

The recent Remedial Action Optimization Report (USEPA-OSRTI, 2014), recommends reprioritizing
OU4 cleanup activities to areas within floodplains and riparian areas. Most of the source material to be
addressed for this project is within the 100-year ﬂoodplam of Elm Creek; therefore, this project is
consistent with the recommendations of the Remedial Action Optimization Report.

IV. CERCLA ASSURANCES
A. Operation and Maintenance

Once RAOs have been met and the project has been “closed out”, appropriate land owners will assume
responsibility for all future operation and maintenance of the CERCLA-funded remedial action at the
Distal 13 Site for the expected life of the remedial action as required by CERCLA Section 104(c). This
statement is made with the assumption that there will be no source material left on the surface at the site.

B. Cost Sharing y

The Quapaw Tribe of Oklahoma will not share in the cost of the CERCLA-funded remedial action at the
Distal 13 Site as Indian Tribes are not required to share in such costs according to 40 CFR Part 35
Subpart O, Section 35.6110(b)(3).

4
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Title Work Plan and Budget

Grant Application for Remedial Response Cooperative Agreement
Revision Number. CAD13_20151 ~

Revision Date 07-01-2015

C. Off-Site Disposal Location

An undetermined amount of source material will be disposed of on-site to fill open mine shafts and
subsidence features at the Distal 13 site. Otherwise, all remaining source material will be disposed of
off-site at an EPA chat disposal site called the Central Mill Tailings Repository near Cardin, OK, or taken
to a chat processor under a chat sales agreement between the chat owner(s) and chat processor. This
repository has more than adequate capacity to securely receive and dispose of all source material and TZ
soils (if necessary) associated with the remediation of the Distal 13 site.

D. Notification of out-of-an-area-of-Indian-Country transfer of CERCLA Waste
The Quapaw Tribe of Oklahoma will provide the Oklahoma Department of Environmental Quality
(ODEQ) with written notification of off-site shipments of CERCLA waste from the Distal 13 site

(restricted fee land) to the 605 Road Repository (non-restricted fee land), according to the requirements
of 40 CFR Part 35 Subpart O, Section 35.6120.

11[Page.
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QUAPAW TRIBE ENVIRONMENTAL OFFICE
Required Grant Application Forms

[See Attached]
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QUAPAW TRIBE ENVIRONMENTAL OFFICE
Detailed Map of Proposed Remedial Action Area

[See Attached]
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Attachment C

QUAPAW TRIBE ENVIRONMENTAL OFFICE |
Quapaw Tribe Environmental Office Budget Narrative

[See Attached]



Quapaw Tribe of Qklahoma FY 2015-2019 DISTAL 13
September 1, 2015 to August 31, 2019

PERSONNEL SALARY TIME % YEARS TOTAL

Environmental Director $105,157 00 * 030 * 4 $  126,189.00
Data Analysis Manager/Environmental Engineer $73,427 00 * 030 * 4 $ 88,112.00
Environmental Grants Manager $50,834 10 * 010 * 4 ) 20,334.00
Environmental Specialist 1 $38,261 90 * 010 * 4 $ 15,305.00

PERSONNEL TOTAL ={$  249,940.00

The above positions are full-hme Duties are outlined tn the work plan

FRINGE BENEFITS
FICA-S 6 200%
FICA-M 1 450%
Worker's Compensation 0 005%
TOTAL % 7.655%
PERSONNEL TOTAL * FRINGE TOTAL = g ' $249,940.00 * 7.655% = § 19,133.00
401K Contribution $24994000 * 4500% = § - 11,248.00
Per Employee FTE YEARS
SUTA $603 00 * 080 * 4 = 8 1,930.00
Health, Dental, Vision & Life Insurance $10,200 00 * 0380 * 4 = § 32,640.00
: FRINGE TOTAL =] § 64,951.00
SUPPLIES
Cost/Month Months
Office supplies($75/month) ! 75 * 48 = 8§ 3,600.00
Personal Protective Equipment ($1,000/year) = 8 4,000.00
SUPPLIES TOTAL =| § 7,600.00
CONTRACTUAL
Includes cost for services rendered by engineening support contractor and remediation services = § 9,096,535.00
(See Attachment D of Work Plan)
CONTRACTUAL TOTAL =] $ 9,096,535.00
OTHER
) Cost/Month Months
Vehicle Maintenance and Fuel = $ 2,000.00
Vehicle Insurance =8 450.00
Cellular Telephone ($120/month) 120 * 48 . = § 5,760.00
Internet Hotspot ($75/month) 75 * 48 = § 3,600.00
OTHER TOTAL = $ 11,810.00

SUBTOTAL = $ 9,430,836.00

INDIRECT COSTS @  42.74% $  142,881.00

Subtotal $  9,430,836.00 minus § 9,096,535.00 = $ 334,301.00
$ 9,573,717.00

Pass thru cost
TOTAL PROJECT COST

. Page 1 of |



Attachment D

QUAPAW TRIBE ENVIRONMENTAL OFFICE

Estimated Construction Costs for Remedial Activities

[See Attached]



Elm Creek Distal Zone, Distal 13 - Estimate Construction Costs for Remediaf Activities

Line Items Quantibes | Uit [Unit Price |Subtotal
Preparation of Site-Speaific Plans, Pre-construction Submittals, and Project Engineenng Support
a Site-Specific Work Plan e 1 PLAN $2,500 00 $2,500 00
b Field Samphing and Analysis Plan 1 PLAN $5,000 00 $5,000 00
¢ Quality Assurance Project Plan o . 1 PLAN 7'$5,000 00 $5,000 00
d Site Management Plan 1 PLAN $1,500 00 1,500 00
e Storm Water Pollution Prevention Plan _ T f PLAN $4,000 00 ’ $4,000 00
f Constructton Quality Assurance Plan _ 1 PLAN $3,000 00 $3,000 00
g Transportation Plan * 1 PLAN _$2,500 00 $2,500 00
h Disposition Plan 1 PLAN $1,500 00 $1,500 00
1 Mume Shaft Closure Plan 1 PLAN $500 00 $500 00
3} Closed Bonng Abandonment Procedures N 1 PLAN $500 00 $500 00
k. Waste Management Plan 1 PLAN _ $50000 $500 00
1 Spill Response Plan : ' 1___ PLAN i ~ $50000 $500 00
m Project Specifications 1 PLAN $1,500 00 $1,500 00
n Health and Safety Plan 1 PLAN $1,500 00 $1,500 00
o Engage Oklahoma Surveyor to Shoot Boundanes and Mark Work Areas 1 PLAN $24,000 00 $24,000 00
p Develop Commumty Relation Plan 1 PLAN $1,50000 . $1,500 00
q Develop Remedial Action Report 1 REPORT $5,300 00 $5,300 00
Line Item 1 Subtotal $60,800 00
Site Mobilization
a Office Trailer w/ Utilities 10 MONTHS $2,145 00 $21,450 00
b Portable Totlets x 5 10 MONTHS $520 00 $5,200 00
¢ Portable Truck Scales 10 MONTHS $3,900 00 $39,000 00
d Portable Truck Scales, Bulding w/ Utihities 10 MONTHS $1,980 00 $19,800 00
e Safety/Zone Fencing, Signage & Bamcades 1 LUMPSUM $6,240 00 $6,240 00
f Lighted Traffic Boards x 6 ($1,200 each) 10 MONTHS $7,200 00 $72,000 00
g 330 Excavator (90K Ib) 1 DELIVERY $3,250 00 $3,250 00
h 318 Excavator (50K 1b) 1  DELIVERY $2,800 00 $2,800 00
1 D6 Dozer (50K 1b) 1 DELIVERY $2,800 00 $2,800 00
) D6T LGP Dozer 10 MONTHS $8,800 00 $88,000 00
k D8 Dozer (85K Ib) 1 DELIVERY $3,250 00 $3,250 00
1 953 Track Front End Loader 1 DELIVERY $2,800 00 $2,800 00
m Qff-Road Haulers(2) 1 DELIVERY $3,000 00 $3,000 00
n Backhoe w/Forks attachment 1 DELIVERY $1,560 00 $1,560 00
o 770 John Deere Road Grader A 3 1  DELIVERY $3,250 00 $3,250 00
Line Item 2 Sut 1 $274,400.00
Site Preparation
a Remove / Re-lInstall (Barbed wire) o 5280 LF $6 50 $34,320 00
b Clearing & Grubbing 15 ACRE $11,050 00 $165,750 00
¢ Gnd layout & Zone Surveying 1 SURVEY $13,000 00 $13,000 00
d Prep Site,Matenals, set office & utilites 1 LUMPSUM $26,000 00 $26,000 00
e Prep Site, Site Matenals, set scales, scale house & utilities 1 LUMPSUM $36,050 00 $36,050 00
f Traffic Controls - Flagmen and Signage ’ 1 LUMPSUM $54,125 00 $54,125 00
. & Install Decontamination Zone 1 LUMPSUM $4,550 00 $4,550 00

$333,795 00




Elm Creek Distal Zone, Distal 13 - Estimate Construction Costs for Remedial Actwities

Line Items Quanttes | Unit [Unit Prace {Subtotal
4 Construction and Mamnt, of Access Road
a Excavation and Embankment 1 LUMPSUM $54,125 00 $54,125 00
b Borrow materal from onstte source . 1 LUMPSUM $23,750 00 $23,750 00
¢ Base Course for Haul Road (imit1al and maintenance) 4000 TONS $3500 $140,000 00
d Erosmn Control & Maintenance ~ 1 LUMPSUM $16,540 00 $16,540 00
e Roadway Construction Control & Mamtenance . ) ) 1 LUMPSUM $43,270 00 $43,270 00
_ f Mantenance of Vegetation } - o _ 8 ACRE $1,300 00 $110,500 00
Line Item 4 Subtotal i $388,185.00
5 Removal, Transportation, and Disposal of Unmarketable Source Material -
a Water Truck and Water for Dust Control R 120 DAYS $1,43650" $172,380 00
b Removal and Transportation of Source Matenal to Repository 520000 TONS $1000 $5,200,000 00
a ' ¢ 20 cy Roll Off Contamers Waste Matenial X2 ) 30 DAYS $650 00 $19,500 00
'd .Survey and layout during remediation . B 100 DAYS $1,105 00 $110,500 00
Line Item 5 Subtotal $5,502,380.00
6 Removal, Transportation, and Disposal of Marketable Source Material
a Removal and Transportation of Marketable Source Material to purchaser 80000 TONS $11 00 $880,000 00
Line Item 6 Subtotal $880,000.00
7 Filling and Capping of Mine Shafts and Cased Bonngs i
! a 1Mine Shaft Filing, Adjustable per Site Conditions ea. 9 EACH $5,000 00 $45,000 00
b ‘Substdence Features, Filling per Stte Conditions ea 1 EACH $5,000 00 $5,000 00
b Cased Borings 1 EACH $2,500 00 §27,§00 00
c Remove : Asphalt Waste i . 1 LUMPSUM $45,000 00 $45,000 00
Line Item 7 Subtotal $122,500.00
8 Water Management
a 'Silt Custain 12500 LF $6 00 $75,000 00
b Hay Bales 200 BALES $1000 . §2,000 00
+ ¢ Rock Check Rip-Rap 100 TONS $50 00 $5,000 00
¢ lmbal Installation and management of SWPPP ~ 1 LUMPSUM $25,000 00 $25,000 00
d Mantenance of Erosion Control i o 1 LUMPSUM $22,500 00 $22,500 00
Line Item 8 Subtotal $129,500 00
9 Sampling and Analyses
a TZ Soils Field Sampling, Compositing, Steving 25 EVENT $900 00 $22,500 00
_ b TZSoils Analytical (10 day TAT) ) ) 280 SAMPLES 37500 $21,000 00
¢ :Level IV Data Package 5 RE?ORT $1,000 00 $5,000 00
c Borrow "Source Freld Samplmg, ‘Composting, chvmg and Analysis o3 EVENT $4,000 00 $12,000 00
d Borrow Source Analytical (10 TAT) 12 SAMPLES _§7500 $900 00

Line Item 9 Subtotal

$61,400.00




Elm Creek Distal Zone, Distal 13 - Estimate Construction Costs for Remedial Activities

Line Ttems Quantiies | Umt [Unit Price |Subtotat
10 Site Restorafion
a Post Construction Final Site Review 1 REVIEW $4,500 00 $4,500 00
b 'Topographic Survey of Gnds by BIA Certified Surveyor 92. GRIDS $1,105.00 $101,660 00
¢ Agncultural Lime (10 tons/acre) A 850 TONS $25 00 $21,250 00
d  Chucken Latter (5 tons/acre, excludes buffer zone) 425 TONS " $12500 $53,125 00
e Mushroom Compost (20 tons/acre, 25 tons/acre 1n buffer zone) 2125 TONS $70 00 $148,750 00
f Soil, Water and Forage Lab Analysis (Assume 10 gnds per event) 80 EVENTS $1,500 00 $120,000 00
g Soil Amendment Study Evaluation 1 LUMPSUM " $5,300 00 $5,300 00
'h Seeding, Mulching and Mamtenance B 85 ACRES $1,300 00 $110,500 00
Line Item 10 Subtotal $565,085 00
11 Decon & Demobilization
a Decon & Demobilize Scales B 1 LUMPSUM $22,100 00 $22,100 00
b Decon & Demobitize Heavy Equipment 1 LUMPSUM $109,850 00 $109,850 00
¢ Decon & Demobilize Office A . 1 LUMPSUM $7,800 00 $7,800 00
" d Decon & Demobilize Water Equipment 1 LUMPSUM $4,550 00 $4,550 00
¢ Decon & Demobilize Rotl Off Boxes o 1 LUMPSUM $4,550 00 $4,550 00
Line Item 11 Subtotal $148,850 00
12 Repository
a Dozer 10 MONTH $28,14500 . $281,450 00
b Roller/Sl;eep's Foot i 10 MONTH $15,500 00 $155,000 00
¢ Water Truck and Water for Dust Control (Shared with Site) 120 DAYS $0 00 $0 00
d 'Laborers for Tickets and Decon _ o 10 MONTHS $5,412 50 $54,125 00
e Blade and Maintenance (Shared wath Site) 10 MONTH $0 00 $000
Line Item 12 Subtotal $490,575.00
13 Pre-Operational Follow-Up Construction
a Mantenance of Capped Mine Shaft Until Final Acceptance of Remedial Action 1 LUMPSUM $11,000 00 $11,000 00
b ‘Maintenance of Vegetative Cover Until Final Acceptance of Remedial Action I LUMPSUM $26,000 00 $26,000 00
¢ Reparr of Eroston Controls Until Final Acceptance of Remedial Ac_non< ) . 1 LUMPSUM $12,000 00 $12,000 00
- " Line Item 13 Subtotal $49,000.00
14 Health and Safety Incentive
| a |Health and Safety Incentive (1% of Budget) 1% BUDGET $9,006,470 00 $90,064 70
Line Item 14 Subtotal $90,064 70
PROJECT SUBTOTAL $9,006,470 00
Health and Safety 1% Incentive $90,064 70
TOTAL PROJECT COSTS* $9,096,534,70
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. . .
BT GRaNTS.GOV> Grant Application Package

Opportunity Title: EPA Mandatory Grant Programs j

Offering Agency: ‘[Bnvironmental Protection Agency ]

CFDA Number: 66.802

CFDA Description: Superfund State, Political Subdivaision, and Indian Trab

Opportunity Number: EPA-CEP-02

Competition ID:

Opportunity Open Date:
Opportunity Close Date: 10/04/2020
Agency Contact: Please consult your regional office.

This opportunity is only open to organizations, applicants who are submitting grant applications on behalf of a company, state, local or
tribal government, academia, or other type of organization.

Application Filing Name: |Elm Creek Distal Zone-Distal Zone 13

‘Select Forms to Complete

Mandatory
Application for Federal Assistance (SF-424)
Optional ) -

-Col F
EPA Form 4700-4
EPA KEY CONTACTS FORM
G obl ,
Project Narrative Attachment Form
O o ctiv -
! Instructions

Show Instructions >> -

This electronic grants application is intended to be used to apply for the specific Federal funding opportunity referenced here.

if the Federal funding opportunity listed is not the opportunity for which you want to apply, close this application package by clicking on the
"Cancel" button at the top of this screen. You will then need to locate the correct Federal funding opportunity, download its application and
then apply.




OMB Number 4040-0004
Expiration Date 8/31/2016

Application for Federal Assistance SF-424

*1 Type of Submission * 2 Type of Application * If Revision, select appropnate letter(s)
[[] Preapptication New
Application [] continuation * Other (Specify)

|:] Changed/Corrected Application D Rewision l

*3 Date Received 4 Applicant Identifier

08/30/2015 I | ]
5a Federal Entity Identifier §b Federal Award ldentifier

State Use Only:

.

6 Date Received by State :l 7 State Application ldentifier I :

8. APPLICANT INFORMATION:

*a Legal Name IQuapaw Tribe of Oklahoma

*b Employer/Taxpayer ldentification Number (EIN/TIN) * ¢. Organizational DUNS

73-0946495 | [|14531004120000 |

d. Address:

* Street1 PO Box 765 ]
Street2 [s681 south 630 Roaa I

* City [Quapaw I

County/Pansh |0ttawa ' ]

* State [ , OK- Oklahoma |
Province l ' I

* Country | USA- UNITED STATES ]

* Zip 1 Postal Code  [74354-0765 |

e. Organizational Unit:

Department Name Division Name
Bv:.ronmental J |Eim Creek Distal Zone 13 ]

f. Name and contact information of person to be contacted on matters Involving this application:

Prefix | I * First Name Fr m

Middle Name | J

* Last Name IKent

Suffix | |

Title |Environmental Director

Organizational Affiliation -

* Telephone Number |918-542-1853 Fax Number [918-540-2885

* Email Itkent@quapawtr:.be .com




Elm Creek Distal Zone, Distal 13 - Estimate Construction Costs for Remedial Actlvitles

Umt [Unit Price {Subtotal

Line Items Quantihies I
10  Site Restoration
a 'P_ost Constructzon Final Site Review 1 REVIEW $4,500 00 $4,500 00
b Topographtc Survey of Gnds by BIA Certified Surveyor X . % GRIDS _ $1,10500 $101,660 00
B ¢ _Agncultural Lime (10 tons/acre) . i 850 TONS $25 00 $21,250 00
d  Chicken Latter (5 tons/acre, excludes buffer zone) T o425 TONS $12500 $53,125 00
e Mushroom Compost (20 tons/acre, 25 tons/acre in buffer zone) 2125 TONS $70 00 $148,750 00
f Sail, Water and Forage Lab Analysis (Assume 10 gnds per event) R 80 EVENTS $1,500 00 $120,000 00
‘g Sal Amendment Study Evaluation i ) 1 LUMPSUM $5,300 00 $5,300 00
h Seeding, Mulching and Maintenance L o ’ 85 ACRES $1,300 00 $110,500 00
Line Item 10 Subtotal $565,085 00
11 Decon & Demobihzaton

a a Decon & Demobulize Scales 1 LUMP SUM $22,100 00 $22,100 00
b Decon & Demobilize Heavy Equipment 1 LUMPSUM $109,850 00 $109,850 00
¢ Decon & Demobilize Office 1 LUMPSUM $7,800 00 $7,800 00
d Decon & Demobilize Water Equipment 1 LUMPSUM $4,550 00 $4,550 00
e Decon & Demobilize Roll Off Boxes 1 LUMPSUM $4,550 00 $4,550 00
Line Item 11 Subtotal $148,850.00

12 Repository
a Dozer . ; 10 MONTH $28,145 00 $281,450 00
b ‘Roller/Sheep's Foot ) . . 10 MONTH $15,500 00 $155,000 00
¢ Water Truck and Water for Dust Control (Shared with Site) : i 120 DAYS $0 00 $0 00
d 'Laborers for Tickets and Decon R . 10 MONTHS $5,412 50 $54,125 00
¢ Blade and Maintenance (Shared with Site) A _ . _ 10 MONTH $000 $0 00
Lipe Item 12 Subtotal $490,575.00

13 Pre-Operational Follow-Up Cohstruction
a Maintenance of Capped Mint: Shaft Until Final Acceptance of Reredial Actron 1 LUMP SUM $11,000 00 $11,000 00
b Maintenance of Vegetative Cover Until Final Acceptance of Remedial Action 1 LUMP SUM $26,000 00 $26,000 00
¢ Reparr of Erosion Controls Until Final Acceptance of Remedial Action 1 LUMPSUM $12,000 00 $12,000 00
i ] Lie Item 13 Subtotal $49,000.00
14  Health and Safety Incentive

{ a_|Health and Safety I ve (1% of Budget) | 1% BUDGET $9,006,470 00 $90,064 70
Line Item 14 Subtotal $90,064.70
PROJECT SUBTOTAL $9,006,470 00
Health and Safety 1% Incentive $90,064 70
TOTAL PROJECT COSTS* $9,096,534.70




Eim Creek Distal Zone, Distal 13 - Estimate Construction Costs for Remedial Activities

Line Items Quantites | Unit |Umi Price [Subtotal
1 Preparation of Site-Speaific Plans, Pre-construchion Submittals, and Project Engineenng Support
_ a Site-Specific Work Plan o ~ 1 PLAN $2,500 00 $2,500 00
b Field Sampling and Analysis Plan 1 PLAN $5,000 00 $5,000 00
¢ Quality Assurance Project Plan . 1 PLAN $5,000 00 $5,000 00
) d Site ManagementPlan 1 PLAN .$1,500 00 $1,500 00
¢ Storm Water Pollution Prevention Plan . o 1 PLAN $4,000 00 $4,000 00
f_ Construction Quality Assurance Plan N 1 PLAN $3,000 00 $3,000 00
g Transportation Plan o 1 PLAN $2,500 00 $2,500 00
h Disposition Plan 1 PLAN $1,500 00 $1,500 00
1 Mine Shaft ClosurePlan .~ 1 PLAN $500 00 $500 00
J Closed Boning Abandonment Procedures 1 PLAN $500 00 $500 00
k. Waste Management Plan L 1 _PLAN $500 00 $500 00
L Spill Response Plan ) 1 PLAN $500 00 $500 00
m. \Project Specifications ) . L 1 PLAN $1,500 00 $1,500 00
n Health and Safety Plan 1 PLAN $1,500 00 $1,500 00
o Engage Oklahoma Surveyor to Shoot Boundaries and Mark Work Areas 1 PLAN $24,000 00 $24,000 00
p Develop Commumty Relation Plan 1 PLAN $1,500 00 $1,500 00
q Develop Remedial Acton Report 1 REPORT $5,300 00 $5,300 00
~ Line Item 1 Subtotal $60,800.00
2 Site Mobilization
_a Office Trailer w/ Utilities 10 MONTHS $2,145 00 $21,450 00
b Portable Tolets x § 10 MOI:I_THS $520 00 $5,200 00
¢ Portable Truck Scales 10 MONTHS $3,900 00 $39,000 00
.. _ @ Portable Truck Scales, Bulding w/ Utilitres 10 MONTHS $1,980 00 $19,800 00
e Safety/Zone Fencing, Signage & Bamcades 1 LUMPSUM $6,240 00 $6,240 00
f Lighted Traffic Boards x 6 ($1,200 each) 10 MONTHS $7,200 00 $72,000 00
g 330 Excavator (90K 1b) 1 DELIVERY $3,250 00 $3,250 00
h 318 Excavator (50K 1b) 1 DELIVERY $2,800 00 $2,800 00
t D6 Dozer (50K 1b) 1 DELIVERY $2,800 00 $2,800 00
. J D6T LGP Dozer 10  MONTHS $8,800 00 $88,000 00
k. D8 Dozer (85K 1b) - - 1 _ DELIVERY $3,250 00 $3,250 00
1 953 Track Front End Loader 1 DELIVERY $2,800 00 $2,800 00
m Off-Road Haulers(2) 1 DELIVERY $3,000 00 $3,000 00
n Backhoe w/Forks attachment I DELIVERY $1,560 00 $1,560 00
0 +770 John Deere Road Grader _ i 1. DELIVERY $3,250 00 $3,250 00
Line Item 2 Subtotal $274,400.00
3 Site Preparation
a 'Remove / Re-Install (Barbed ware) ’ 5280 LF $6 50 $34,320 00
b Cleanng & Grubbing 3 15 _ACRE $11,050 00 $165,750 00
¢ Gndlayout & Zone Surveying R ) 1 _SURVEY  $13,00000 $13,000 00
_d Prep Site,Matenals, set office & utilities R 1 LUMPSUM $26,000 00 $26,000 00
e 'Prep Site, Site Matenals, set scales, scale house & utihities 1 LUMPSUM $36,050 00 $36,050 00
f Traffic Controls - Flagmen and Signage 1 .I:UMP SUM $54,125 00 $54,125 00
g Install Decontammnation Zone 1 LUMPSUM $4,550 00 $4,550 00
Lane Item 3 Subtotal $333,795 00




Elm Creek Distal Zone, Distal 13 - Esimate Construction Costs for Remedial Activities

Line Items Quantities | Umt “|Unit Prace [Subtotal
4 Construction and Maintenance of Access Road
+ a 'Excavation and Embankment - i ) 1*  LUMPSUM $54,125 00 $54,125 00
‘ b 'Borrow materral from onsite source o 1 LUMPSUM $23,750 00 $23,750 00
. ¢ Base Course for Haul Road (initral and mantenance) ) 4000  TONS~ $35 00 " $140,000 00
d “Eroston Control & Matenance 1 LUMPSUM $16,540 00 $16,540 00
¢ Roadway Construction Control & Maintenance . 1~ LUMPSUM $43,270 00 $43,270 00
f Mamtenance of Vegetation o 85 ACRE $1,300 00 $110,500 00
Line Item 4 Subtotal $388,185 00
5 Removal, Transportation, and Disposal of Unmarketable Source Materal'
a 'Water Truck and Water for Dust Control 120 DAYS $1,436 50 $172,380 00
b Removal and Transportation of Source Material to Repository 520000 + TONS $1000 $5,200,000 00
¢ 20 cy Roll Off Contamners, Waste Matenal X2 30, DAYS _$65000 $19,500 00
d Survey and layout dunng remediation . 100 DAYS $1,105 00 $110,500 00
Line Item 5 Subtotal $5,502,380 00
6 Removal, Transportation, and Disposal of Marketable Source Matenal
a Removal and Transportation of Marketable Source Matenal to purchaser B 80000 TONS $11 00 $880,000 00
Line Item 6 Sabtotal $880,000 00
7 Filling and Capping of Mine Shafts and Cased Bonngs
a 'Mine Shaft Filling, Adjustable per Site Conditions ea 9 EACH $5,000 00 $45,000 00
b Subsidence Features, Filling per Site Conditions ea 1 EACH $5,000 00 $5,000 00
b Cased Borings 3 11 EACH $2,500 00 $27,500 00
¢ Remove Asphalt Waste . Lo o 1 LUMPSUM $45,000 00 ~$45,000 00 |
j Line Item 7 Subtotal $122,500.00
8  Water Management )
a_Silt Curtain i N 12500 _ LF _ $6 00 $75,000 00
" 'b iHay Bales_ . N 200~ BALES $10.00 $2,000 00
¢ Rock Check Rip-Rap v 100 TONS $50 00 $5,000 00
¢ Imtal Installation and management of SWPPP i 1 LUMPSUM $25,000 00 $25,000 00
d Maintenance of Eroston Control . - B 1 LUMPSUM $22,500 00 $22,500 00
Line Item 8 Subtotal $129,500.00
9 Samplhing and Analyses
a TZ Soils Field Samphng, Compositing, Sieving ) . 25 EVENT _ $500 00 ¥ $22,500 00
b TZ Soils Analytical (10 day TAT) . . . 280  SAMPLES $75 00 $21,000 00
_ ¢ Level IV DataPackage =~ o R 5 _ REPORT $1,000 00 $5,000 00
¢ Borrow Source Field Sampling, Composting, Sieving and Ahglysxs 3 EVENT $4,000 00 $12,000 00
d Borrow Source Analytical (10 TAT) ) 12 SAMPLES $7500 $900 00
Line Item 9 Subtotal $61,400.00




SECTION B - BUDGET CATEGORIES

6. Object Class Categories GRANT PROGRAM, FUNCTION OR ACTIVITY Total
(1) 2 3 @ ®
Elm Creek Distal
Zone-Distal Zone 13
a. Personnel $ 249,940.06]$ | J $ | | $ | ] $| 249,940 ool
b. Fringe Benefits “'951'°E| [ l I | | | 64,951.00|
c. Travel o0 | Il 1 1| 1 i |
d. Equipment o-00) | | | 1| | | L |
e. Supplies 7.600.00]( [ | | | [ I 7,600.00]

f. Contractual

s,oss,sss.ooJ

9,096,535 ool

g. Construction

o.ool

h. Other

11,810.lﬂ

11,alo.oo|

i. Total Direct Charges (sum of 6a-6h)

9,430,336.00'

9,430,336.00J

—

linlimliwlislislizi=izinin

j- Indirect Charges 142, 881. 00| | | | | | $r 142, 881.00|
k. TOTALS (sum of 6i and 6j) $ 2.573,717.00§ | 1I$ | Iis | |Is| 5.573,7117.00]
7. Program Income $ I Is I | $ | | $ | I $L |

Authorized for Local Reproduction

Standard Form 424A (Rev 7- 97)
Prescribed by OMB (Circular A -102) Page 1A




SECTION C - NON-FEDERAL RESOURCES .
(a) Grant Program (b) Applicant {(c) State (d) Other Sources (e)TOTALS

8. s [ ls [ IIs | IIs | |
o ' l 1| L | L Il | |
. I || | 4 L | | !

—
11. | || | | L 0| |
12. TOTAL (sum of lines 8-11) $ | |ls [ s | I|$ | |

SECTION D - FORECASTED CASH NEEDS
Total for 1st Year 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
13. Federal 3| Ils | sl sl Ils! |
14. Non-Federal _ s I Il | | | | |
15. TOTAL (sum of lines 13 and 14) s s | IE3] IEi lIs| |
SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT
(a) Grant Program - FUTURE FUNDING PERIODS  (YEARS)
(b)First (c) Second _ (d) Third (e) Fourth

16. $ | I|s] - sl |is| |
1. § | L ) | | | |

 ———— I —

r .
18. I I|'l I | 3B |

m
19, I | Il | | |
20. TOTAL (sum of lines 16 - 19) $ | I[s] Its] s | |

SECTION F - OTHER BUDGET INFORMATION
21. Direct Charges: ' l 22. Indirect Charges: | - l
23. Remarks:
Authorized for Local Reproduction Standard Form 424A (Rev, 7- 97)

Prescnbed by OMB (Cireular A -102) Page 2



* See Instructions

Instructions for EPA FORM 4700-4 (Rev 04/2009) General Recipients of Federal financial assistance from the U S Enwvironmental Protection
Agency must comply with the following statutes and regulations

Title VI of the Civil Rights Acts of 1964 prowvides that no person in the United States shall, on the grounds of race, color, or national ongin, be
excluded from participation in, be denied the benefits of, or be subjected to discnmination under any program or activity receiving Federal financial
assistance The Act goes on to explain that the statute shall not be construed to authonze action with respect to any employment practice of any
employer, employment agency, or labor organization (except where the prnimary objective of the Federal financial assistance 1s to provide
employment) Section 13 of the 1972 Amendments to the Federal Water Pollution Control Act provides that no person in the United States shail on
the ground of sex, be excluded from participation in, be dented the benefits of, or be subjected to discnmination under the Federal Water Pollution
Control Act, as amended Employment discnmination on the basis of sex Is prohibited in all such programs or activities Section 504 of the
Rehabilitation Act of 1973 provides that no otherwise qualified individual with a disability in the United States shall solely by reason of disability be
excluded from participation in, be deried the benefits of, or be subjected to discnmination under any program or activity receiving Federal financial
assistance Employment discnmination on the basis of disability 1s prohibited in all such programs or activities The Age Discrimination Act of 1975
provides that no person on the basis of age shall be excluded from participation under any program or activity receiving Federal financial assistance
Employment discrimination is not covered Age discnmination in employment 1s prohibited by the Age Discrimination in Employment Act administered
by the Equal Employment Opportunity Commusston Title 1X of the Education Amendments of 1972 provides that no person in the United States on
the basts of sex shall be excluded from participation in, be denied the benefits of, or be subjected to discnmination under any education

program or achwvity receiving Federal financial assistance Employment discnmination on the basis of sex i1s prohibited in afl such education programs
or activites Note. an education program or activity 1s not limited to only those conducted by a formal institutton 40 C F R Part 5§ implements Title 1X
of the Education Amendments of 1972 40 C F R Part 7 implements Title VI of the Civil Rights Act of 1964, Section 13 of the 1972 Amendments to
the Federal Water Pollution Control Act, and Section 504 of The Rehabilitation Act of 1973 The Executive Order 13166 (E O 13166) entitled,
"Improving Access to Services for Persons with Limited English Proficiency” requires Federal agencies work to ensure that recipients of Federal
financial assistance provide meaningful access to their LEP applicants and beneficianies items “Applicant” means any entity that files an application
or unsolicited proposal or otherwise requests EPA assistance 40 C F.R §§ 5105, 725 “Recipient” means any entity, other than applicant, which
will actually receive EPA assistance 40 CF R §§ 5 105, 725 “Ciwvil rights lawsuits and admimstrative complaints” means any lawsuit or
administrative complaint alleging discnimunation on the basis of race, color, nattonal origin, sex, age, or disability pending or decided against the
applicant and/or entity which actually benefits from the grant, but excluding employment complaints not covered by 40C F R Parts 5and 7 For
example, If a city Is the named applicant but the grant will actually benefit the Department of Sewage, cvil rights lawsuits involving both the city and
the Department of Sewage should be isted “Civil rights compliance review” means any review assessing the applicant's and/or recipient’s
compliance with laws prohibiting discnmination on the basis of race, color, national ongin, sex, age, or disability Submit this form with the onginal
and required copies of applications, requests for extensions, requests for increase of funds, etc. Updates of information are all that are required after
the initral application submission If any item is not relevant to the project for which assistance 1s requested, write “NA” for “Not Applicable * In the
event applicant is uncertain about how to answer any questions, EPA program officials should be contacted for clanfication * Note Signature
appears in the Approval Section of the EPA Comprehensive Administrative Review For Grants/Cooperative Agreements & Continuation/
Supplemental Awards form Approva! indicates, in the reviewer’'s opinion, questions | — VI of Form 4700-4 comply with the preaward administrative
requirements for EPA assistance.



BUDGET INFORMATION - Non-Construction Programs OMB Number 4040-0006
Exptration Date 06/30/2014

SECTION A - BUDGET SUMMARY

Grant Program

Catalog of Federal

Function or Domestic Assistance Estimated Unobligated Funds New or Revised Budget.
Actlvity Number Federal Non-Federal Federal Non-Federal Total
(a) {b) (c) {d) (e) (f) (g)
Rlm Creek Distal 66.802 .
° |zone-Distal Zome 13 $ [ I $ I I $ | 9'573'717")0' s L l $ I 9'573'717'°ﬂ

Totals

$| | $ |7 I $ r 9,573,717.oo| $ | | sl 9,573,717.ooJ

Standard Form 424A (Rev_7-97)
Prescnbed by OMB (Circular A -102) Page 1



OMB Number 2030-0020
Expiration Date 06/30/2017

Preaward Compliance Review Report for
All Applicants and Recipients Requesting EPA Financial Assistance

Note Read Instructions before completing form

I. A. Applicant/Recipient (Name, Address, City, State, Zip Code)

Name IQuapaw Tribe of Oklahoma

Address |PO Box 765

City IQuapaw 4]
State IQK: Oklahoma J Zip Code

B. DUNS No. |145310041

l. Is the applicant currently recelving EPA Assistance? Yes D No

lll. Listall civil rights lawsuits and administrative complaints pending against the applicant/recipient that allege discrimination based on
race, color, national orlgin, sex, age, or disability. (Do not include employment complaints not covered by 40 C.F.R. Parts 5 and 7.)

None

IV. Listall civil rights lawsults and administrative complaints declded against the applicant/recipient within the last year that allege
discrimination based on race, color, national origin, sex, age, or disability and enclose a copy of all decisions. Please describe all
corrective actlons taken. {Do not include employment complaints not covered by 40 C.F.R. Parts 5 and 7.)

None

¢

V. List all civil rights compliance reviews of the applicant/reciplent conducted by any agency within the last two years and enclose a copy
of the review and any decislons, orders, or agreements based on the review. Please describe any corrective action taken.
{40 C.F.R. § 7.80(c)(3))

(None

VI. Is the applicant requesting EPA assistance for new construction? If no, proceed to VII; if yes, answer (a) and/or (b) below.
[Jes No

a. Ifthe grant Is for new construction, will all new facilities or alterations to existing facilities be designed and constructed to be readily
accessible to and usable by persons with disabilities? If yes, proceed to VII; if no, proceed to Vi(b).

[Jyes [INo

b. If the grant is for new construction and the new facilities or alterations to existing facilities wiil not be readily accesslble to and usable
by persons with disabilities, explain how a regulatory exception (40 C.F.R. 7.70) applles. ~

Vil. Does the applicant/reciplent provide Initial and continuing notice that it does not discriminate on the basis Yes |'__] No
of race, color, national origin, sex, age, or disability in Its program or actlvities? (40 C.F.R 5.140 and 7.95)
a. Do the methods of notice accommodate those with impalred vision or hearing? Yes D No
b. Is the notice posted In a prominent place in the applicant’s offices or facilities or, for education programs Yes D No
and activities, in appropriate periodicals and other written communications?
c. Does the notice identify a deslgnated clvil rights coordinator? . D Yes No
Viil. Does the applicant/recipient maintain demographic data on the race, color, national origin, sex, age, or [:| Yes No

handicap of the population it serves? (40 C.F.R. 7.85(a)) .

IX. Does the applicant/reciplent have a policy/procedure for providing access to services for persons with [:] Yes No
limited English proficiency? (40 C.F.R. Part 7, E.O. 13166) .




X. Ifthe applicant is an education program or activity, or has 15 or more employees, has it designated an employee to coordinate its
compliance with 40 C.F.R. Parts § and 7? Provide the name, title, position, mailing address, e-mall address, fax number, and telephone

number of the designated coordinator.

No -

XI.  if the applicant is an education program or activity, or has 15 or more employees, has it adopted grlevance procedures that assure the
prompt and fair resolution of complaints that atlege a violation of 40 C.F.R. Parts 5 and 7? Provide a legal citation or Internet Address

for, or a copy of, the procedures.

No

For the Applicant/Recipient

| cettify that the statements | have made on this form and all attachments thereto are true, accurate and complete | acknowledge that any
knowingly false or misleading statement may be punishable by fine or impnsonment or both under applicable law 1 assure that | will fully comply
with all applicable civil nghts statutes and EPA regulations

__A. Signature of Authonzed Official B Title of Authonzed Official C Date

al Grants M r
Environment anage 06/30/2015

Tanmy Arnold

For the U.S. Environmental Protection Agency

L have reviewed the information provided by the applicant/recipient and hereby certify that the applicant/recipient has submitted all preaward
comphance nformation required by 40 C F.R Parts 5 and 7, that based on the information submutted, this application satisfies the preaward
provisions of 40 C F R Parts 5 and 7, and that the applicant has given assurance that it will fully comply wath all applicable civil rights statures and

EPA regulations

.

A. *Signature of Authonzed EPA Official . B Title of Authonzed Official C Date




OMB Number 2030-0020
Expiration Date 06/30/2017

.EPA KEY CONTACTS FORM

Authorized Representative: Onginal awards and amendments will be sent to this individual for review and acceptance, unless

otherwise indicated

Name: Preﬂx:: First Name: [ponna

| middte Name: |

Last Name: Iiercer

Id
R —

Title: Tribal Administrator

Complete Address:

Street1: |po Box 765

Street2: 15681 S 630 Rd

]

City: IQuapaw

J Stato: IOK : Oklahoma

Zip I Postal Code: [74363

l Country: |USA: UNITED STATES

Phone Number: [918-542-1853

] Fax Number:  [518-542-4694

E-mail Address: Idmercer@quapawtrlbe .com

UL

Payee: Individual authonzed fo aécept payments.

Name: Preﬂx:l:_' First Name: |gric

| middie Name: | |

Last Name: hgohn

S —

Title: IF:Lnance Dairector

Complete Address:

Street!: [P0 Box 765

|

Street2: [s681 s 630 Rd

|

City: lQuapaw

| state: [or: okxlahoma

Zip / Postal Code: |74353

| FaxNumber:  |918-542-4694

Phone Number:  [s18-542-1853

E-mail Address: Iebohn@quapwtrlbe .com

|
| Country: bsm UNITED STATES , j
|
|

A

Administrative Contact: /ndividual from Sponsored Programs Office to contact concerning administrative matters (1 e , indirect cost

rate compufation, rebudgeting requests elc)

| middte Name: |

Last Name: |Arno 1d

I —

Title: lEnv:Lronmental Grants Manager

Co e SS:

Street1: |po Box 765

i |

Street2: |5681 S 630 Rd

City: Iguapaw

| State: |OK: Oklahoma

Zip / Postal Code: |74353

I Country: Iusa: UNITED STATES . !

Phone Number:  [s18-542-1853

| Eax Number; |918-540-2885

E-maijl Address: Itarnold@quapawtrlbe .com

EPA Form 5700-54 (Rev 4-02)



-\

" EPA KEY CONTACTS FORM

Project Manager: individual responsible for the technical completion of the proposed work

Name: Prefic{ | FirstName: [rum | middle Name:

Last Name: [ren | seme[ ]

Title: IEnvironmental Director

c et dress:

Street1: Ipo Box 765 I

Street2: 5681 s 630 RA |

City: lQuapaw | state: IOK. Oklahoma ]
Zip / Postal Code: (74363 ] Country: [USA: UNITED STATES ]
Phone Number:  [s15-542-1853 | Fax Number:  [918-540-2885 |
|

-mai SS; Itkent@quapawtrlbe .com

EPA Form 5700-54 (Rev 4-02)



Project Narrative File(s)

* Mandatory Project Narrative File Fllename: IPJ.stal 13_Remedial Response Workplan 20150701v2015.1 .pl

I'Add Mandatory Project Narrative Fnleﬂl IDelete Mandatory Project Narrative Flleﬂ |Vlew Mandatbry i’roject Narrative Flle[|

To add more Project Narrative File attachments, please use the attachment buttons below

lAdd Optional Project Narrative F|Ie] IDeIete Optional Project Narrative Flle] |Vlew Optional Project Narrative Fllea




CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that

(1) No Federal appropnated funds have been paid or will be paid, by or on behalf of the undersigned, to any
person for influencing or attempting to infiuence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entening into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
\nfluencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure of Lobbying Activities,” in accordance with its instructions

(3) The undersigned shall require that the language of this certification be included in the award documents
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and
cooperative agreements) and that all subrecipients shall certify and disclose accordingly This certification
is a matenal representation of fact upon which reliance was placed when this transaction was made or
entered into Submission of this certification is a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S Code Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure

Statement for Loan Guarantees and Loan insurance

The undersigned states, to the best of his or her knowledge and belief, that T

If any funds have been paid or will be paid to any person for influencing or attempting to influence an officer
or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this commitment providing for the United States to insure or
guarantee a loan, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying
Activities," in accordance with its instructions  Subrission of this statement is a prerequisite for making or
entering into this transaction imposed by section 1352, title 31, U S Code Any person who falls to file the
required statement shall be subject to a civil penaity of not less than $10,000 and not more than $100,000
for each such failure

* APPLICANT'S ORGANIZATION

IQuapaw Tribe of Oklahoma

]

* PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE

Prefix I:' * First Name Ifammv

| Middie Name |

* Last Name- lArnold

P —

* Title |Environmental Grants Manager J

* SIGNATURE [rammy Arnold

| *DATE [06/30/2015
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OMB Number 4040-0007
Expiratton Date 06/30/2014

ASSURANCES - NON-CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information 1s estimated to average 15 minutes per response, including time for reviewing
Instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE:  Certain of these assurances may not be applicable to-your project or program. If you have questions, please contact the
awarding agency. Further, certain Federal awarding agencies may require applicants fo certify to additional assurances
If such 1s the case, you will be notified

As the duly authorized representative of the applicant, | certify that the applicant

1

Has the legal authonty to apply for Federal assistance
and the institutional, managenal and financial capability
(including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and completion of the project described in this
apphication

Act of 1973, as amended (29 U S C. §794), which
prohibits discrimination on the basis of handicaps, (d)
the Age Discnmination Act of 1975, as amended (42 U
S C §§6101-6107), which prohibits discnmination on
the basis of age, (e) the Drug Abuse Office and
Treatment Act of 1972 (P L 92-255), as amended,
relating to nondiscnmination on the basis of drug

2. Wil give the awarding agency, the Comptroller General abuse, (f) the Comprehensive Alcohol Abuse and
of the United States and, if appropnate, the State, Alcoholism Prevention, Treatment and Rehabilitation
through any authonzed representative, access to and Act of 1970 (P L 91-616), as amended, relating to
the nght to examine all records, books, papers, or nondiscnmination on the basis of alcohol abuse or
documents related to the award, and will establish a alcoholism, (g) §§523 and 527 of the Public Health
proper accounting system in accordance with generally Service Act of 1912 (42 U S C §§290 dd-3 and 290 -
accepted accounting standards or agency directives ee- 3), as amended, relating to confidentality of alcohol
and drug abuse patent records, (h) Title VIl of the Civil
3 Will establish safeguards to prohibit employees from Rights Act of 1968 (42U S C §§3601 et seq ), as
using their positions for a purpose that constitutes or amended, relating to nondiscnmination in the sale,
presents the appearance of personal or organizational rental or financing of housing, (1) any other
conflict of interest, or personal gain nondiscnmination provistons in the specific statute(s)
' under which application for Federal assistance is being
4. Wil inttiate and complete the work within the applicable made; and, () the requirements of any other
time frame after receipt of approval of the awarding nondiscnmination statute(s) which may apply to the
agency application
5  Will comply with the Intergovernmental Personnel Act of ml‘?::n‘:xggp %il:;rﬁa:z dcﬁ I":;“;Z‘ l‘jlr:tl?ot::
1970 (42 U S C §§4728-4763) relating to prescribed Relocation Assistance and Real Property Acquisition
standards for ment systems for programs funded under Policies Act of 1970 (P L 91-646) which provide for
one of the 19 statutes or regulations specified in farr and equitable treatment of persons displaced or
Appendix A of OPM's Standards for a Merit System of hose d It of Federal
Personnel Administration (5 C F R 900, Subpart F) whose property Is acquired as a result of Federal or
’ federally-assisted programs These requirements
. apply to all interests in real property acquired for
6. Will comply with all Federal statutes relating to project purposes regardless of Federal participation in

nondiscrimination These include but are not limited to.
(a) Title Vi of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discnmination on the basis of race, color
or national ongin, (b) Title I1X of the Education
Amendments of 1972, as amended (20 U S C §§1681-
1683, and 1685-1686), which prohibits discnmination on
the basis of sex; (c) Section 504 of the Rehabilitation

Previous Edition Usable

Authorized for Local Reproduction

purchases

Will comply, as applicable, with provisions of the’
Hatch Act (5 U S C §§1501-1508 and 7324-7328)
which limut the political activities of employees whose
pnncipal employment activities are funded in whole
or in part with Federal funds

Standard Form 4248 (Rev. 7-97)
Prescribed by OMB Clrcular A-102



10

11

12

Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40U S C §§276a to 276a-7), the Copeland Act
(40U S C §276c and 18 U S C §874), and the Contract
Work Hours and Safety Standards Act (40 U S C §§327-
333), regarding labor standards for federally-assisted
construction subagreements

Will comply, if applicable, with flood insurance purchase
requirements of Section 102(a) of the Flood Disaster
Protection Act of 1973 (P L 93-234) which requires
recipients In a special flood hazard area to participate in the
program and to purchase flood insurance if the total cost of
insurable construction and acquisition 1s $10,000 or more

Will comply with environmental standards which may.be
prescnibed pursuant to the following (a) institubon of
environmental quality control measures under the National
Environmental Policy Act of 1969 (P L. 91-190) and

.Executive Order (EQ) 11514, (b) notification of violating

faciliies pursuant to EO 11738; (c) protection of wetlands
pursuant to EO 11990, (d) evaluation of flood hazards in
floodplains in accordance with EO 11988, (e) assurance of
project consistency with the approved State management
program developed under the Coastal Zone Management
Actof 1972 (16 U S C §§1451 et seq ), (f) conformity of
Federal actions to State (Clean Air) implementation Plans
under Section 176(c) of the Clean Air Act of 1955, as
amended (42 U S C §§7401 et seq ), (g) protection of
underground sources of dnnking water under the Safe
Dnnking Water Act of 1974, as amended (P L. 93-523),
and, (h) protection of endangered species under the
Endangered Species Act of 1973, as amended (P L 93-
205)

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U SC §§1271 et seq ) related to protecting
components or potential components of the natignal
wild and scenic nvers system

13

14

15

16

17

19

Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U S C §470), EO 11593
(identification and protection of historic properties), and
the Archaeological and Histonc Preservation Act of
1974 (16 U S C §§469a-1 et seq ).

Will comply with P L 93-348 regarding the protection of
human subjects involved in research, development, and
related activiies supported by this award of assistance

Will comply with the Laboratory Ammal Welfare Act of
1966 (P L 89-544, as amended, 7 U S C. §§2131 et
seq ) pertaining to the care, handling, and treatment of
wamm blooded animals held for research, teaching, or
other activities supported by this award of assistance

Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U S C §§4801 et seq ) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures

Will cause to be performed the requwed financial and
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations " '

Will comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and policies
governing this program

Will comply with the requirements of Section 106(g) of
the Trafficking Victims Protection Act (TVPA) of 2000, as
amended (22 U S C 7104) which prohibits grant award
recipients or a sub-recipient from (1) Engaging in severe
forms of trafficking in persons dunng the period of time
that the award is in effect (2) Procuring a commercial
sex act during the penod of time that the award is in
effect or (3) Using forced labor in the performance of the
award or subawards under the award

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

TITLE

lTammy Arnold

|Env1ronmental Grants Manager |

APPLICANT ORGANIZATION

DATE SUBMITTED

lQuapaw Tribe of Oklahoma

I

06/30/2015 I

Standard Form 424B (Rev. 7-97) Back



Indian Organizations
Indirect Cost Negotiation Agreement

EILti- 73-0946495

Organization: Date: November 22, 2013

Quapaw Tribe of Oklahoma Report No(s).: 14-A-01837
P.0. Box 765

Quapaw, OK 74363-0765
Filing Ref.:

Last Negotiation Agreement
dated May 16, 2013

The indirect cost rate contained herein is for use on grants, contracts, and
other agreements with the Federal Government to which Public Law 93-638 and
2 CFR 225 (OMB Circular A-87) apply, subject to the limitations contained in
25 CFR 900 and in Section II.A. of this agreement. The rate was negotiated
by the U.S. Department of the Interior, Interior Business Center, and the
subject organization in accordance with the authority contained in 2 CFR 225,

Section 1I: Rate

Effective Period Applicable
Type From To Rate* Locations To
Fixed Carryforward 10/01/13 03/30/14 42.,74% All All Programs

*Base: Taotal direct costs, less capital expenditures and passthrough funds.
Passthrough funds are normally defined as major subcontracts, payments to
participants, stipends to eligible recipients, and subgrants, all of which
normally require minimal administrative effort.

Treatment of fringe benefits: Fringe benefits .applicable to direct salaries

and wages are treated as direct costs; fringe benefits applicable to indirect
salaries and wages are treated as indirect costs.

Section II: ‘General : Page 1 of 3

A. Limitations: Use of the rate contained in this agreement is subject to
any applicable statutory limitations. Acceptance of the rate agreed to
herein is predicated upon these conditions: (1) no costs other than those
incurred by the subject organization were included 1in its indirect cost rate
proposal, (2) all such —costs are the legal ©obligations _of the
grantee/contractor, (3) "similar types of costs have been accorded consistent
treatment, and (4) the same costs that have been treated as indirect costs
have not been claimed as direct costs (for example, supplies can be charged
directly to a program or activity as long as these costs are not part of the
supply costs included in the indirect cost pool for gentral administration).

B. Audit: All costs {(direct and indirect, federal and non-federal) are
subject to audit. Adjustments to amounts resulting from audit of the cost
allocation.plan or indirect cost rate proposal upon which the negotiation of
this agreement was based will be compensated for in a subsequent negotiation
agreement.



Section II: Gemeral (continued) Page 2 of 3

C. Changes: The rate contained in this agreement is based on the
organizational structure and the accounting system in effect at the time the
proposal was submitted. Changes in organizational structure, or changes in
the method of accounting for costs that affect the amount of reimbursement
resulting from use of the rate in this agreement, require the prior approval
of the responsible negotiation agency. Failure to obtain such approval may
result in subsequent audit disallowance.

D.
1. Fixed Carryforward Rate: The fixed carryforward rate is based on an
estimate of costs that will be incurred during the period for which the rate
applies. When the actual costs for such period have been determined, an
adjustment will be mads to the rate for a future periocd, if necessary, to
compensate for the difference between the costs used to establish the fixed
rate and the actual costs.

2. Provisional/Final Rate: Within 6 months after 'year end, the final rate
must be submitted based on actual costs. Billings and charges to contracts
and grants must be adjusted if the final rate varies from the provisional
rate. If the final rate is greater than the provisional rate and there are
no funds available to cover the additiomal indirect costs, the organization
may not recover all indirect costs. Conversely, if the final rate is less
than the provisional rate, the organization will be required to pay back the
difference to the funding agency.

E. Agency Notification: Copies of this document may be provided to other
federal offices as a means of notifying them of the agreement contained
herein,

F. Record Keeping: Organizations must maintain accounting records that
demonstrate that each type of cost has been treated consistently either as a
direct cost or an indirect cost. Records pertaining to the costs of program
administration, such as salaries, travel, and related costs, should be kept
on an annual basis.

G. Reimbursement Ceilings: Grantee/contractor program agreements providing
for ceilings on aindirect cost rates or reimbursement amounts are subject to
the ceilings stipulated in the contract or grant agreements. If the ceiling
rate is higher than the negotiated rate in Section I of this agreement, the
negotiated rate will be used to determine the maximum allowable indirect
cost.

H. Use of Other Rates: If any federal programs are reimbursing indirect
costs to this grantee/contractor by a measure other than the approved rate in
this agreement, the grantee/contractor should credit such costs to the
affected programs, and the approved rate should be used to identify the
maximum amount of indirect cost allocable to these programs.

.I. Central Service Costs: Where central service costs are estimated for the
calculation of indirect cost rates, adjustments will be made to reflect the
difference between provisional and final amounts.

’



Section II: General (continued} Page 3 of 3

J. Other:

1. The purpose of an indirect cost rate is to facilitate the allocation and
billing of indirect costs. Approval of the indirect cost rate does not mean
that an organization can recover more than the actual costs of a particular

program or activity.

2. Programs received or initiated by the organization subsequent to the
negotiation of this agreement are subject to the approved indirect cost rate
if the programs receive administrative support from the indirect cost pool.
It should be noted that this could result in an adjustment to a future rate.

3. New indirect cost proposals are necessary to obtain approved indirect cost
rates for future £iscal or calendar years. he proposals are due in ocur
office 6 months prior to the beginning of the year to which the proposed
rates will apply.

Section IIXI: Acceptance
L

Listed below are the signatures of acceptance for this agreement:

By the Indian Organization: By the Cognizant Federal
Government Agency:

U.S. Department of the Interior

Quapaw Tribe of QOklzhoma Interior Business Center
Tribal Governmeat Agency
Q@M’\al N\\L ACIA /sy /Jégm_d /sl

Signature ature /

\ )el\\\/‘( me(‘(_ﬁl = }\Deborah A. rlL

Name (Type or Prlnt) - Name

[i ‘ - Office Chief
Ly el (H\,l,’(l{ 5'71145;1(7/"~ Office of Indirect Cost Services
Title o Title
lie 15 -1 & NOV 22 2013

Date' v — Dat

Negotlated by Jacqueline B Ross
Telephone (916) 566-7003



